
18 Sep
23 Sep
28 Sep
3 Oct
8 Oct
11 Oct
Initial system build
Candidate portal, auth, UI clean-up
Secrets hygiene
Fallback strategies, fairness checks
Rubric balancing, audit ledger, governance
Backend rework: agents, sandbox, bias, upload
Frontend redesign and removals
Kaggle data, regeneration fix, tests, docs